



Republic of the Philippines  
PROVINCE OF ILOCOS NORTE  
2900 Laoag City

PROCESSED

**NOTICE TO PROCEED**

NOV 08 2018

**ENGR. SHERWIN RAMOS**  
Owner/Manager  
Shawin Konstrak Construction and Construction Supply  
Laoag City

Dear Engr. Ramos,

The attached Contract Agreement having been approved, notice is hereby given to SHAWIN KONSTRAK CONSTRUCTION AND CONSTRUCTION SUPPLY that work may proceed on A. REPAIR/IMPROVEMEN TOF PVET QUARANTINE STATION AND TOURIST CENTER BUILDING, BADO; B. REPAIR OF PROVINCIAL LIVESTOCK FACILITY AT PASUQUIN BREEDING CENTER, PASUQUIN, ILOCOS NORTE (ID NO. BAC IN 2018-27) effective upon receipt of this notice.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Ilocos Norte.

Very truly yours,  
*Imee R. Marcos*  
**IMEE R. MARCOS**  
Governor

I acknowledge receipt of this Notice on 12-20-2018

Name of the Representative of the Bidder *Sherwin Ramos*  
**ENGR. SHERWIN RAMOS**

Authorized Signature *Sherwin Ramos*